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Attachment #1
Meeting Summary and Summary of Commitments and Agreements

100 Aggregate Area Operable Unit Managers Meeting
February 21, 1991

100-BC-1.5

Report by Merle Lauterbach (WHC): The work plans have been resubmitted
to the regulators for a second review.

100-KR-1.4

Report by Merle Lauterbach: An extension of the 15 day comment
turnaround period has been requested by WHC due to the large number of
comments.

100-NR-1,3

Report by Merle Lauterbach: Comments are in from the DOE. The comments
are being discussed in meetings held on 2/20 and 2/21. Ecology and EPA
comments have not yet been received.

ACTION ITEM #1NR.3: Provide to Ecology (and EPA if desired) the DOE guidance

documents that are needed. Action: P. Pak and K. M. Thompson (2/21/91)
General

Merle Lauterbach reported that supplemental funding came through in
January. There is approximately $2.5 million per reactor area except
for H and D areas, for which there is approximately $3.8 million. Until
work plans are approved, monthly approval for non-intrusive work will be
sought. Doug Sherwood {EPA) stated that enforceable milestones are
needed in proposed schedules. A new approach specifying milestones for
major packages of work is proposed. Merle Lauterbach stated that WHC
was instructed by DOE to hold back schedules for work plans succeeding
100-KR-1 and KR-4 until the cost issues are resolved. The areas that
will be included in an aggregate area management study are under
consideration.

Larry Goldstein (Ecology) brought up his request on February 4th for WHC
primary QA documents and a Tist of supporting documents for 100-NR-1 and

Merle Lauterbach (WHC) questioned the schedule for expedited review.

100-HR Aqgregate Area

Alan Krug (WHC) presented an overview of activities at the 100-HR
Aggregate Area. An agenda for this meeting (see Attachment #4), a
progress schedule {see Attachment #5), and comments on the December 19,
1990 meeting minutes (see Attachment #6) were distributed.




10.

11.

12,

13.

14.

15.

100-HR-1

Roberta Day (WHC) described work progress at 100-HR-1 (also see
Attachment #5). The hazard assessment has been completed for the Septic
Tank Study. Hazard assessment documentation has been initiated for the
Pipeline Assessment. The grid survey for the GPR survey has been done
by Kaiser. The surface radiation survey will be done in an April/May
timeframe.

Chuck Cline (Ecology) mentioned that the Air Permit documents were
pulled back; the usual process was not initiated. Doug Sherwood (EPA)
stated that under CERCLA, air permits are not required, but that
information was provided to the Health Department as a courtesy.

Larry Goldstein (Ecology) stated for the record that he requests a
schedule to support work at 100-HR-1. The original schedule is void.

Alan Krug (WHC) requested Larry Goldstein (Ecology) to provide the
Ecology comments on the comment resolution. Larry indicated that they
would be forthcoming shortly.

Mike Sumsion (WHC) presented a briefing on the Hanford Information
Gathering Instrument (see Attachment #7). This robot will be initially
used in the 100-HR Area to inspect the cooling water pipelines. ‘

100-DR-1

Naik Naiknimbalkar (WHC} updated the status of work on 100-DR-1 per
Attachment #5. Alan Krug (WHC) reported that the 100-DR-1 source
inve;tigation/data compilation report will be distributed prior to the
March UMM,

100-HR-3

Alan Krug (WHC) described the status of scheduled activities at
100-HR-3. International Technology has submitted a draft the data
compilation report. Kaiser has received the topographic data; a
schedule for production is forthcoming. Data Tess labeling could be
avai;able through HEIS soon. No field activities are scheduled for
March.

Hanford Reach Surveillance
The Corps of Engineers permit application was completed by WHC and

submitted to DOE. It is hoped that it will be approved quickly so that
work can be done during the spring condition of low water.
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Action Items

Alan Krug (WHC) updated the Action Items (see Attachment #3). The
action items that were discussed are summarized below.

1HR3.34:

A change request will be completed for the change in scope to

the 100-HR-3 biotic sampling program.

IHR.35:
1HR.36:

Closed
Closed



Attachment #2

Attendance List

100 Aggregate Area Operable Units Managers Meeting

February 21, 1991

Name Organization\Responsibility Phone
Pak, Paul DOE Unit Manager 509-376-4798
Cline, Chuck Ecology U.M. Hydrogeo. 206-438-7556
Cross, Steve Ecology CERCLA Unit 206-459-6625
Einan, Dave EPA KR-1, 4 Unit Mgr. 509-376-3883
Lacombe, Donna PRC EPA Contractor 206-624-2692
Fassett, Doug SWEC GSSC 509-376-9969
Fryer, Bill SWEC GSSC 509-376-9707
Day, R. E. WHC HR-1 509-376-7602
Green, Bill WHC 100-NR-1, 3 509-376-3886
Krug, Alan WHC HR-3 Coord. 509-376-5634
Lauterbach, Merle WHC Env. Eng. 509-376-5257
Naiknimbalker, Naik WHC 100-DR-1 509-376-8739
Sumsion, Michael L. WHC HR-1 509-373-4406
Drost, Brian USGS EPA Support 206-593-6510
Staubitz, Ward USGS EPA Support 206-593-6510



Attachment #3

Commitments/Agreements Status List

100-HR-1/HR-3/DR-1 Operable Unit

February 21, 1991

Item No.

Action

Status

1BC.1:

1HR1.25:

1HR1.26

IHR3.27

1HR1.28

1HR3.29

IHR1.30

A presentation on the Environmental
Restoration Document is planned for the
next meeting.

Action: Jim Patterson

The HR and DR work plans will be
reviewed by the regulators for
incorporation of their comments. Public
review is on hold pending DOE-RL review
of cost estimates. DOE will provide a
schedule for the cost estimates by the
next operable unit manager meeting.
Act;on: Jim Goodenough (10/17/90, HR1-
UMM

Provide a schedule to Ecology for the
completion of the HR-1, HR-3 and DR-1
work plans. Action: Mike Thompson, Jim
Goodenough (10/16/90, GT.UMM)

Determine the next critical date for
compieting the HR-3 work plan. Action:
Bob Stewart (10/16/90, GT.UMM)

Determine when the topographic mapping
will be available on HEIS, who is
responsible for digitizing the mapping,
and when it will be available. Action:
Alan Krug (11/15/90)

Provide regulators with information
about the situation concerning the
cooling-water discharge pipeline/vent
pipes on the island opposite D reactor.
Action: Jim Goodenough (11/15/90)

Check previous UMM minutes to identify
outstanding action items. Aggregate 100
area UMM minutes will be placed into the
file of each 100 area operable unit
included in the meeting. Action: Doug
Fassett (SWEC) (12/19/90)

Open
(9/20/90)

Open

Open

Open

Open

Open

Open



IHR1.31

1HR3.32

1HR1.33

1HR3.34

1HR.35

1HR3. 36
(GT.94)

Resolve the question of DSHS agreement
on the Process Effluent Pipeline
Integrity Assessment/Air Compliance
Finding. Action: L. Goldstein
(1/15/90) :

Regarding the removal of the vent pipes,
WHC will: 1) Determine the need for an
ACE permit; 2) obtain a letter from ACE
that gives approval to begin work before
the need for the permit is determined;
and, 3) draft letters on the matter to
the Natural Resources Trustees. Action:
A. Krug (1/15/90)

Place Ecology’s letter, regarding their
nonacceptance of the concurrent review

process, in the Administrative Record.

Action: A. Krug (1/15/90)

Obtain concurrence from the regulators
on proposed changes in scope to the 100-
HR-3 Biotic Sampling Program. Action:
A. Krug (WHC) 1/24/91)

Mike Thompson is to explain to his
project manager that work plans without
schedules are not acceptable to the EPA
because they do not meet TPA
requirements for enforceable milestones.

Action: Mike Thompson (DOE) (1/24/91)

The GSSC is to determine what changes in
procedure would be required to provide
OU Coordinators a copy of the corrected
UMM minutes at Teast 24 hours in advance
of the following month’s UMM. Action:
Doug Fassett (SWEC) (1/24/91)

Open

Open

Open

Open

Closed
(2/21/91)

Closed

The draft minutes are
to be distributed
within two weeks of the
UMM. Comments on the
draft are to be made at
lTeast three working
days before the
following UMM. The
second draft of the
minutes is to be
distributed at least 24
hours before the UMM
(2/20/91).



Attachment #4
Agenda

100 Aggregate Area Operable Units
February 21, 1991

Meeting Minutes
100-HR-1 Status
PROCESS PIPELINE CAMERA SYSTEM
100-DR-1 Status
100-HR-3 Status
Hanford Reach Surveillance

Action Items
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The following two corrections were sent to Doug Fassett on January 9, 1991
with respect to the Meeting Summary and Summary of Commitments and Agreements,
100 Aggregate Area Operable Units Managers Meeting, December 19, 1990. These
corrections were sent via electronic mail per request. The items were never

dispositioned.
1. Item 2 should be reworded as follows:

Roberta Day Distributed an information package on the Process
Effiuent Pipeline Integrity Assessment/Air Compliance Finding (see
Attachment #5). The handout gives information on how the
sybstantive requirements of the Clean Air Act where met.
Concurrence was given by Doug Sherwood (EPA) and Chuck Cline
{Fcology) that the substantijve requirements were met and that the
work could proceed based on this document without an Air Quality
Permit. WHC should notify both the Washington Department of
Health and the EPA Air Representative. The greenhouse and HEPA
system have been installed.

2. Item 3 should read as follows:

.« . . . effective in location the 1607-HZ2 and 1607-H4 septic
tanks and tile fields. GPR should . . . . .

In addition, an incorrect note was added at the end of item 2 of the meeting
minutes without further review prior to RI Coordinator sign-off. This note
needs to be eliminated from the record.
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Hanford Information Gathering Instrument




R A T A

INSPECTION REQUIREMENTS

Visually Inspect 4400 Feet of 5’ Inside Diameter
Piping

Obtain In-Situ Oxygen and Explosive Gas Level
Measurements

Obtain In-Situ Gamma_Radiation Level
Measurements

Axially Locate Areas Of Interest
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EQUIPMENT |
MODULAR COMPONENT APPROACH

e Pipe Crawler

e Camera System

e System Controller/Power Supply |
* Radiation Detector

e Oxygen/Explosive Gas Detector

e Axial Encoder
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PIPE CRAWLER

e 2 Four Wheel Drive Pipe Crawlers
Integrated For Steerability

* Retrievable With Safety Umbilical



CAMERA SYSTEM

Color Video Camera (CCD Chip Type)

Focussed Lighting

~ Pan and Tilt Unit

Linear Distance Encoder
Color Monitor

Video Tape Recorder
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SYSTEM CONTROLLER/POWER SUPPLY

e Multiplexed
- Camera Functions, including Pan & Tilt

- Crawler Functions
- Radiation Detection
- Lighting

« Remotely Rechargeable Battery Pack
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RADIATION DETECTOR

e 1mR to 10,000 mR Gamma

e Remotely Displayed



201 = 1334

OXYGEN/EXPLOSIVE GAS DETECTOR

o Safety Requirement

« Remote Visual Reading



